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Major Work Winter 2010

i:ANUARm'm Wilfred Avenue Interchange
EWSLETTER . California Department of
VoLume No. 01 Road Improvements Mainline Route 101 Trans o’:tation
Issue No. 01 P
e  Complete Stage 1 Phase 2 (ongoing) median paving for traffic shift
: Traffic shift* southbound projected for mid February Public Information Officer — Sonoma

Traffic shift* northbound projected for late February County
e  Start embankment construction for new bridges 111 Grand Avenue
* Shift will move current northbound bridge traffic onto current southbound bridge

allowing for demolition of existing northbound Commerce Blvd Viaduct Oakland, CA 94162
(510) 286-5576

www.dot.ca.gov/dist4/projects.htm
Continue to construct new Wilfred Ave. Off-Ramp Viaduct Hotline
Install temporary falsework over Commerce Blvd
Bridge demolition existing northbound Commerce Blvd Viaduct 1-866-322-0614
Start embankment fill for new Commerce Blvd Viaduct and Wilfred Ave UC

Bridge Improvements Mainline Route 101

Southbound Ramp Improvements

® Continue retaining wall construction along Redwood Drive south of
Wilfred Ave off-ramp

® Continue retaining wall construction behind commercial buildings
between Commerce Blvd and Wilfred Ave off-ramp

Local Street Improvements

e Continue Redwood Drive realignment and access upgrades
Continue Commerce Blvd realignment and access upgrades
¢  Continue Golf Course Drive upgrades

Winter Lane Closures Funding Sources

e Intermittent mainline 101 and ramp e CMIA - Proposition 1B
lane closures e SCTA - Measure M
o Intermittent local street lane e State - STIP/RIP

closures at Commerce Blvd,
Redwood Drive and Golf Course
Drive

o Intermittent full closures of
Commerce Blvd

Major Work Milestones on Wilfred Project

Upcoming mainline 101 north and southbound traffic shift New Wilfred Ave offramp bridge construction ongoing
North approach embankment completed for new offramp Embankment construction for new elevated mainline 101




. Steele Lane to Windsor
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Road Improvements Mainline Route 101

¢ Final paving suspended for rainy season

e Continued ramp work at Bicentenial Ave,
Mendocino Ave, River Road, Fulton Road,
Airport Blvd, Shilo Road and Central Windsor

e Miscellaneous electrical work and facility

maintenance
Bridge Improvements Funding Sources
¢ Final finishing work in spring e CMIA - Proposition 1B

e SCTA - Measure M
o State - STIP/RIP

Winter Lane Closures

e [ntermittent mainline 101 and ramp
lane closures

Major Work Milestones on Windsor Project

HOV lane opened to traffic in Fall 2009 Final overlay paving Spring 2010
Project acceptance late 2010

Major Work Winter 2010 (Central Project)

Pepper Road in Petaluma to Rohnert Park Expressway

» Project awarded on December 23, 2009

» Approved for construction January 6, 2010

» Major road and bridge work anticipated to start in spring 2010
» Complete major tree removal prior to February 15

Funding Sources

e CMIA - Proposition 1B
e SCTA - Measure M
e State - STIP/RIP




